

SCSH North Channel Stormwater Flood Control Project

Status Update
Prepared for HOA Board of Directors
Christopher Stevens, Chair
North Channel Ad Hoc Committee

August 28, 2023

North Channel Stormwater Flood Control Project

► Introduction:

- North Channel Ad Hoc Advisory Committee has received guidance from the SCSH HOA Board of Directors to not consult CVWD management on the status and plans for the North Indio Stormwater Flood Control Project.
- The following charts describe the project status assessment done by inspection.
- This report is focused on the construction in the area west of Jefferson Street.

North Channel Stormwater Flood Control Project

Tropical Storm Hilary's Leftovers



Box Drain Construction

Progress Southwest Jefferson Street and Ave. 40



- Image shows the construction of the 4 parallel storm water channels that will be extended to go under Jefferson Street and exit inside the SCSH North Channel.
- The Ave. 40 alignment can be seen in the background. The power polls mark the North side of Ave. 40.

Box Drain Construction Progress west of Jefferson Street



- Construction of the Ave. 40 subterranean drain crossing section completed.

Channel Construction Progress west along Ave. 40



- Image is looking West along the alignment of Ave. 40 (to the left of the power poles).
- Channel intersect taken from Myoma Rd. bridge.

Channel Construction Progress west along Ave. 40



- Image is looking West along Ave. 40.
- Channel intersect taken from Ave. 40

Channel Construction Progress south from Ave. 39



- Image is looking south from bridge over Ave. 39.



North Channel Stormwater Flood Control Project Summary

